SFOBB - Seismic Replacement Project
Status of Ongoing Construction Contracts
Week Ending July 9, 2004

SKYWAY (04-012024) Doug Coe / David Salladay
Time Elapsed — 50% Bid Opening date — December 19, 2001 http://www.newbaybridge.org
Completed—53% Construction Began — February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M  Est. Date of Completion — Nov 29, 2006 http://biomitigation.org
STATUS OF WORK:
In Completed Project Percent
Progress To-Date Total Complete

SUBSTRUCTURE

Pier Tables 5 1 28 4%

Pier Columns 8 9 28 32%

Pier Access Casing 1 9 20 45%

FOUNDATIONS

Footing Boxes Set 1 25 28 89%

Piles Driven 3 118 160 74%

PRECAST YARD

Panels Cast 0 330 876 38%

Segments Cast 1 162 452 36%
SUPER STRUCTURE

Pier 16E — Erect sleds the week of July 12" in preparation of erecting segments in late July

PIER TABLES

Pier 15E — Remove falsework

Pier 14E — Pour top deck

Pier 13E — Pour 2" Lift stems

Pier 12E — Set pre-cast panels

Pier 10E — Install soffit steel

Pier 11E — Pour soffit and 1% lift stems

PIER COLUMNS

Pier 09E — Erect falsework

Pier 08E — Erect pony bents

Pier O7E — Place access casing lids

Pier 06E — Pour 2™ lift pier

Pier 05E — Pour 2" lift pier

Pier O3E — Install column steel in footing
Pier 16W — Pour pier socket

Pier 15W — Install column steel

Pier 14W — Pre-tie column steel on barge

FOUNDATIONS

Pier 04E — Place studs and rebar for the top slab

Pier 16W — Complete final pile cleanout and place rebar cages and concrete in piles

Pier 15W — Complete pile head connection welding

Pier 14W — Continue pile head connection welding

Pier 13W — Cut slots for pile head connection welds

Pier 12W — Excavate inside piles

Pier 11W — Drive east side piles

Pier 10W — Install pile driving template, drive lower pile sections and prepare to splice piles
Pier 09W — Install cofferdam frames and sheet piling

Pier 05W — Splice two of three west side piles

PRECAST YARD (Stockton)

1 segment is scheduled to be cast next week
Beds 1 & 2 are shut down. Bed 3 continues without a swing shift. Bed 4 continues casting Hinge “E”
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PIER W2 STRUCTURES (04-0120C4) Pedro Sanchez / Leonard Fiji
Time Elapsed —116% Est. Date of Completion — July 27", 2004
Work Completed — 91% Project Cost: $25M

STATUS OF WORK:

e W2E: Prepare and place concrete for column, and retaining wall
e W2W: Install 3" lift of rebar cage and place concrete for southern columns

YBI SUBSTATION (04-0120G4) Beau Wrightson / Richard Duncan
Time Elapsed — 98% Est. Date of Completion — October 15, 2004
Completed — 81% Project Cost: $5.5M

STATUS OF WORK:

SUBSTATION

e  Continue rough-in electrical and the installation of conductors
e  Continue to install interior light fixtures
e  Continue to fabricate and install comp. air
e  Continue to terminate conductors
e Install mini blinds
UTILITY RELOCATIONS
e Continue to review CCO #28 Shoring
RAMP CLOSURE
e  WB 80 on-ramp east of YBI Tunnel, tentative opening date: October 15, 2004

COAST GUARD ROAD RELOCATION (04-0120Q4) Richard Duncan / Andrew Bui

Time Elapsed — 100% Date of Completion — June 19, 2004
Completed — 100%

STATUS OF WORK:
o Completed
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SOUTH-SOUTH DETOUR (04-0120R4) Ken Loncharich / John Walters
Time Elapsed — 0% (suspended) Est. Date of Completion — December 30, 2005
Completed — 0% Project Cost: $71M

Awarded Date: March 10, 2004
Contract Approval Date: March 25, 2004
First Working Date: July 10, 2004

STATUS OF WORK:
e Review of re-submitted preliminary design submittals for foundation, viaduct, east and west Tie-in
e  Continue to meet with contractor to discuss design issues
e Review of USCG fence location

e Review RFI’s and submittals for approval
RAMP CLOSURE:
e EB 80 off-ramp from the #5 lane will be closed on July 7" for the duration of the project (4 years).

E2-T1 Foundation For SASS (04-0120E4) Pedro Sanchez / Mark Vilcheck
Time Elapsed — 6.99% Est. Date of Completion — May 26, 2007
Completed — 5.9% Project Cost: $177.45M

Awarded Date: April 1, 2004

Contract Approval Date:  April 7, 2004

First Working Date: April 22, 2004

STATUS OF WORK:

e  Continued review of RFI’s & Submittals
e Continue to integrate shop drawing analysis and resolution

COMPLETED PROJECTS

GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)  Project accepted — December 15", 2000 RE: Mark Woods
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